
POLREP

Site Name:
Date:
Subject:
Location:

Pollutant:
Occurrence Date:
Environmental Media affected:
Severity:
Quantity Discharged:
Category:
Source:

OSC:
Latest POLREP:

Oakland Avenue SDMS DOCID
26 July 1989
POLREP #10 - Removal Action
Site #92
Nashua, New Hampshire
Asbestos
1960's
Land, water, air
Potentially Major
Unknown
Onshore/Non-transportation
Dumping of asbestos waste
materials by John-Manville
U.S. EPA Region 1
POLREP 9 - February 10, 1989

271346

TELEPHONE CONTACT NUMBER

U.S. ENVIRONMENTAL PROTECTION AGENCY

On-Scene Coordinator:
Paul R. Groulx

U.S. ARMY CORPS OF ENGINEERS

(Lexington, MA.) (617) 860-4308

Project Engineer:
Paul Battista (Nashua Field Office) (603) 886-5124

(603) 886-1539
(Fort Devens, Avon, MA.) (508) 772-0159

Project Manager:
Tony Riccio (Waltham, MA.) (617) 647-8605

NOTE: The US Army Corps of Engineers is providing the on site
field oversight during the construction activities.

I. Background:

The Oakland Avenue asbestos waste site is a one acre vacant lot
surrounded by a residential neighborhood between the dead ends of
Oakland Avenue, approximately one mile from the center of downtown
Nashua, New Hampshire. The site is located on tax map #109, lot
#'s 36, 41, 41a, 47, 48, and tax map 126 lot #'s 19, 20, 21, 22 and
206.(see attached maps)

The site is surrounded by slopes partially composed of waste
asbestos materials and a wetland at the base, associated with
Salmon Brook.
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Exposed asbestos on the surface, sheet scraps of board protrude
from the slope, with large sheets also visible along the top edge
of the slope. A 55 gallon drum containing asbestos bag house is
also located in swamp area.

Other slopes nearby appear to be free of asbestos, although solid
waste debris is present. Asbestos board sheets are also being used
as a fence and patio-type walkway on the abutting property east of
the site.

A path crossing through the site connects the two dead ends of
Oakland Avenue and is used by school children from the area as a
short-cut. There are warning signs posted in the area.

II. Actions Taken

Mar 13, 1987
Mar 17, 1987
Mar 23, 1987

Mar 30, 1987

May 01, 1987

Jun 12, 1987
Jun 16, 1987

Jun 24, 1987

Jun 25, 1987

Jul 05, 1987

Jul 14, 1987

Jul 31, 1987
Sep 02, 1987

Apr 05, 1988

Apr 15, 1988

ATSDR Health Assessment was issued.
Notice letters were sent to property owners.
Action Memorandum obligating $200,000 was
approved.
Draft TAG with U.S. Army COE was submitted for
review.
IAG was submitted and approved by U.S. Army
COE.
(DW 96-932482-01-0 (4/1/87-6/1/88)
Preliminary conceptual design was completed.
OSC met with State of New Hampshire officials
to review conceptual plans.
OSC presented conceptual plans for city
review.
OSC submitted comments to US Army COE for
final plans.
OSC conducted informational meeting with area
residents.
A meeting was held between the US EPA and US
Army COE to review plans for 95% completion of
design & specifications.
US Army COE commenced bid solicitation.
Due to an inadequate response to the first bid
solicitation and the fact that the bids
received were substantially higher than
obligated funding, no contract was awarded.
U.S. Army COE revised the bid package and
resolicited.
Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.
No contract was awarded due to EPA Removal
Funding restraints.
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Sep 15,

Sep 16,

1988

1988

Sep 23, 1988 -

Sep 27, 1988 -

Oct 13, 1988 -

Jan 10, 1989 -

Jan 13,

Jan 20,

1989

1989

Jan 24, 1989 -

Feb 07, 1989 -

May 04, 1989 -

Jun 1,

Jun 13,

1989

1989

Jun 23, 1989 -

Jun 28, 1989
Jun 29, 1989

Jun 29, 1989 -

Action Memorandum ceiling was increased.
Request for $200,000 was signed by RA.
Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period
that was to end 8/30/89 and increasing the
total project ceiling # DW96-932482-01-2.
OSC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its landfill
which is state approved for asbestos disposal.
OSC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill
The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill to be
included in the new bid package.
Amendment # 0001 was made to asbestos
abatement project # DACW33-89-B-0010. Changes
of a technical nature were made to the bid
proposal.
Administrative Record was delivered to the
Nashua City Library for Public Review.
Amendment # 0002 was made to asbestos
abatement project # DACW33-89-B-0010. Changes
were made in the wage structure to conform to
local pay scales.
Amendment # 0003 was made to asbestos
abatement project # DACW33-89-B-0010. Clerical
changes in the document were made.
Bid Closed/Opening at 1400 hours
Location: US ACE, Building 111

424 Trapello Road, Waltham, MA
Contract Award To: R. Zoppo Company, Inc.

Avon, Massachusetts
Combined three site bid award $847,000.00.
OSC met with City of Nashua, NH official to
review landfill disposal agreements.
OSC attends ONSITE preconstruction meeting
with US Army Corps of Engineers personnel and
Zoppo Construction Company representative to
review upcoming site activities.
OSC informed that the owner of the property
located on 5 Roby street had recently past away
and access was being denied by the present new
property owner.

- OSC attempts to obtain new access agreement.
- Tittle search perform on 5 Roby Street to
confirm new ownership of Loretto G. Dolan.
OSC meets with new owner to obtain access
agreement for 5 Roby street.
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Jul 05, 1989 - Construction to commence at Oakland Avenue,
Nashua, NH. delayed due to contractual
problems.

Jul 05, 1989 - OSC attempts to obtain access agrrement with new
owner for 5 Roby street.

Jul 17, 1989 - OSC meets with community officials, to update
them of current project status.

Jul 17, 1989 - Construction starts at Pine/Nowell Street,
Nashua, New Hampshire.

Jul 20, 1989 - OSC contacted L. Dolan to arrange a final
meeting to obtain access to 5 Roby Street.

Jul 25, 1989 - OSC, ORC, and Joe Freeman from the mayors
office, coordinated a new access agreement for
the Dolan property.

III. Future Actions:

Construction activities on site are to commence on August 1,
1989, which will include survey layout, clearing and grubbing and
staging of equipment.

Construction ongoing at the Pine/Nowell Street site in Nashua, New
Hampshire.

IV. Funding Status

US EPA obligated an additional $200,000 to this site,
the TOTAL PROJECT CEILING to $400,000.

increasing

Financial Data:

DOCUMENT
CONTROL NUMBER

Z30003
ER0030

ACCOUNT NUMBER
7QfAlANE92
8TFA1ANE92

DOLLAR AMOUNT
$120,000
$200,000
$ 50,000
$ 20,000
$ 10,000

Paul R. Groulx, On Scene Coordinator

COST ALLOCATION
US Army COE
US Army COE
TAT
Intramural
FEMA

July 26, 1989

Date

CASE PENDS:
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POLREP DISTRIBUTION LIST

POLREP NO: 10 DATE: 7/26/89

Site Name: #92 - Oakland Avenue, Nashua, NH

- National Response Center (G-TGC-2)
U.S. Coast Guard - Room 2611
2100 Second Street, S.W.
Washington,DC 20593

- U.S. Environmental Protection Agency
Emergency Response Division (WH-548-B)
Attention: David Lopez
401 M Street, S.W.
Washington, DC 20460

U.S. EPA BOSTON - JFK Building
- Paul G. Keough, Deputy Regional Administrator (RAA-2203)
- Brooke Cook, Office of Public Awareness (RPA-2203)
- Merrill S. Hohman, Director, Waste Magmt. Division(HAA-CAN2)
- Betsy Home, Office for Congressional Affairs (RGR-2203)
- Paul McKechie, Investigation Office (OIG-A)
- Roger Duhamel, Office of Inspector General (OIG-I)
- Pam Hill, esq., Office of Regional Counsel (RRC-2203)

U.S. EPA - Environmental Service Division
Edward Conley
Donald Berger
Steve Novick
Lee MacMichael
Pam Bruno
Dave Tordoff

Donald Porteous
David Mclntyre
Vivian Coughlin
Mary Dever
Site File
Paul Groulx

John Minichiello, Director
Waste Management Division
Department of Environmental Protection
State of New Hampshire
6 Hazen Drive
Concord, New Hampshire 03301-6509

Tony Riccio, Project Manager
U.S. Department of the Army
Corps of Engineers
Construction Branch (bldg. 112)
424 Trapello Road
Waltham, MA. 02154-9149

Paul Battista, Project Engineer
U.S. Department of the Army
Corps of Engineers
Engineering Division
Building 1629
Fort Devens, MA. 01433-5900

Joseph Freeman Martin Burke
Special Assistant to The Mayor Department of Environmental Health
City Hall, City of Nashua, City of Nashua
229 Main Street 18 Mulberry Street
Nashua, New Hampshire 03060 Nashua, New Hampshire 03060


